

Department of Consumer Affairs
Bureau of Automotive Repair

California Vehicle Inspection System Transition (Cal-VISTA) Project

Clay Leek, Technology Services Branch
BAR Advisory Group Meeting
January 19, 2017

Cal-VISTA Scope

- High Level Summary
 - Negotiate ownership of the System
 - Refresh the System to a State owned data center
 - Publish an RFP to obtain ongoing Maintenance and Operation (M&O) services

Cal-VISTA Status

- Contract extension with SGS Testcom approved (12/1/16 – 11/30/18)
- IV&V resources onboard
- Test Lead resources onboard
- Move to OTech data center in process
 - Oracle Exadata hardware received
- RFP development
 - RFP Team meeting daily

Cal-VISTA Next Steps

- Continue RFP development
- Continue move to OTech
 - Establish project management processes
 - Establish project baseline
 - Complete remaining procurement
 - Onboard remaining resources
- Control and manage work

Project Dependencies

- BAR-97 Dial Up to IP Conversion
 - Continue to have quality of service issues
 - Updated regulations in DCA review
 - Communication Specification
 - Establish Test Environment

Cal-VISTA Timeline

- Baseline Completion Dates
 - Project Analysis / Planning – June/July 2016
 - RFP Development – March 2017
 - RFP Approval / Release – June 2017
 - RFP Responses Due – October 2017
 - Transition System to OTech – April 2018
 - RFP Vendor Selection – June 2018
 - Contract Transition – November 2018

Questions and Comments

Submit additional questions and/or comments to:

Clay Leek

Bureau of Automotive Repair

10949 N. Mather Boulevard

Rancho Cordova, CA 95670

Phone: 916-403-8432

Email: clayton.leek@dca.ca.gov