

Department of Consumer Affairs
Bureau of Automotive Repair

California Vehicle Inspection System Transition (Cal-VISTA) Project

Clay Leek, Technology Services Branch

BAR Advisory Group Meeting

October 21, 2015

California Procurement Process

- California Department of Technology
 - www.cio.ca.gov
- Stage 1 Business Analysis (S1BA)
- Feasibility Study Report (FSR)
- Procurement
 - Request for Proposal (RFP)
 - Invitation for Bid (IFB)
 - Other

Cal-VISTA History

- RFP development – March 2012
- Direction from DGS – June 2012
- RFP submitted for approval – July 2014
- Revised direction from California Department of Technology – Sept 2014
 - S1BA and FSR will be required

Cal-VISTA History

- S1BA submitted - 10/21/2014
- S1BA approved - 2/24/2015
- FSR submitted - 7/7/2015
- FSR approved - 10/8/2015

Cal-VISTA Project Summary

- Goals/Objectives
 - Ensure the continuity of the California Smog Check Program
 - Compliance with State/Federal mandates
 - Level the playing field for potential bidders
 - Align with State IT policy
 - Begin competitive bidding process ASAP
 - Minimize risk

Cal-VISTA Scope

- High Level Summary
 - Negotiate ownership of the System
 - Refresh the System to a State owned data center
 - Publish an RFP to obtain Maintenance and Operation (M&O) services

Rationale for FSR Approach

- Evaluation Criteria
 - Levels of Risk
 - Service Levels
 - Alignment with State IT policy
 - State and Contractor Resources
 - Duration to competitively rebid M&O services

Rationale for FSR Approach

- Evaluation Criteria Applied
 - Satisfies all objectives while minimizing risk
 - Aligns BAR with State IT policy
 - Leverages incumbents knowledge
 - Expedites competitive bidding process
 - Eliminates barriers to entry for bidders
 - Reduces complexity and the resources required to complete project objectives

Other Alternatives

- FSR Analysis
 - COTS / MOTS Product
 - Custom Development
 - Long-term NCB
 - Leverage State Staff
 - Require the next contractor to move the system to OTech

Cal-VISTA Timeline

- Project Initiation Begins – October 2015
- Baseline Completion Dates
 - Project Analysis / Planning – June 2016
 - RFP Development – December 2016
 - RFP Approval / Release – May 2017
 - RFP Responses Due – October 2017
 - Transition System to OTech – April 2018
 - RFP Vendor Selection – May 2018
 - Contract Transition – October 2018

Questions and Comments

Submit additional questions and/or comments to:

Clay Leek

Bureau of Automotive Repair

10949 N. Mather Boulevard

Rancho Cordova, CA 95670

Phone: 916-403-8432

Email: clayton.leek@dca.ca.gov