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CAL-VISTA SCOPE

• High Level Summary

 Negotiate ownership of the system

 Refresh the system to State-owned data center (OTech)

 Publish and award an RFP to obtain ongoing 
Maintenance and Operations (M&O) services

• Transition M&O Services to a new vendor
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CAL-VISTA STATUS

• Revised Baseline Completion Dates

 Project Analysis/Planning – June/July 2016

 RFP Development – March 2017

 RFP Release – June 2017

 Final RFP Responses Due – 2/12/2018

 BAR-97 Dial-up Support Ends – 11/1/2018

 Transition System to OTech – 3/29/2019

 RFP Award/Contract Executed– 6/4/2019

• M&O Services Transition – 10/31/2019
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CAL-VISTA CONTRACT SUMMARY

• 11/1/19 M&O service transition date

• 5 years with 5 optional 1-year extensions

• Updated Statement of Work (SOW)

• Increased flexibility to accommodate changes

• Updated Service Level Agreements (SLAs)

• Smog Check Inspection Fee Reduced

• $1.08 to $.70 per test 

• Over 10 years, a reduction of over $46 million
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CAL-VISTA NEXT STEPS

• Transition will occur on 11/1/19

• Station enrollment with OnCore

• 5,062 stations enrolled (69%)

• 82% of tests by enrolled stations

• 98.2% paying with ACH

• Prompt Payment of SGS Invoices

• Knowledge Transfer

• Testing of billing system

• Establish internal tools / processes
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QUESTIONS AND COMMENTS

Submit questions and/or comments to:

Clay Leek

Bureau of Automotive Repair

10949 N. Mather Boulevard

Rancho Cordova, CA 95670
Phone: 916-403-8600
Email: clayton.leek@dca.ca.gov
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